Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.
SERVICES OTHER THAN PERSONAL B221
Sheet No. 4

()}

U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.

MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201

CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of SEPTEMBER, 2017 Period: EXTENSION PERIOD 1

——————— Hours -------  ——————- Amount Claimed -------
Major Cost Element
Current  Cumulative Current Cumulative

LOE 2,357.50
Clerical 58.30

1. HOURS/DIRECT LABOR 2,415.80

2. FRINGE BENEFITS
3. OVERHEAD
4. GENERAL AND ADMINISTRATIVE

5. SUBTOTAL LABOR 218,916.75
6. OTHER DIRECT COSTS 30,216.47
7. COMPUTER 0.00
8. TRAVEL 36,973.57
9. EQUIPMENT 9,958.31
10. SUBTOTAL 77,148.35
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 1,101,019.77
12. SUBTOTAL SUBCONTRACTS 1,101,019.77
13. TOTAL COSTS 1,397,084.87

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER 1,397,084.87
21. LESS PRIOR PAYMENTS

22_. TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
August 26, 2017 - September 29, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3

ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich/DET, Site Manager
PERIOD ENDING: September 29, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5

PM: Paul Arps, CH2M, Milwaukee, WI
ASM: Timothy Watkins, CH2M, Detroit, MI

1. Progress Made This Reporting Period
Task 1 (PP)

CH2M completed routine project management and reporting during the
reporting period.

On September 1, 2017, CH2M submitted a forecast of spending projections by
month from September through December 2017, and a formal request for an
expenditure limit increase.

Task 4 (MS)

CH2M provided routine subcontractor management during the reporting period,
provided engineering support to evaluate issues that emerged during fieldwork,
and responded to subcontractor requests for information.

CH2M tracked schedule progress daily against the baseline schedule, and
updated the GeoPlatform Webviewer daily with Zone 3 remediation excavation
milestones.

CH2M conducted weekly status teleconferences with the earthwork
subcontractor field team, and separate weekly status teleconferences with the
earthwork subcontractor senior management to assure performance objectives
would be attained.

CH2M provided updates to EPA On-scene Coordinators to facilitate their
completion of indoor work upon completion of exterior residential soil work,
and provided other coordination and engineering support as requested by EPA.

Task 5 (RI)

226.doc

CH2M scheduled and conducted two preconstruction meetings with property
owners, EPA, and Arrowhead during the reporting period. This concluded
preconstruction meetings for the 2017 season.



CH2M completed excavation at 35 properties during the reporting period
(approximately 2,513 cubic yards [CY]).

CH2M completed general backfill at 21 properties during the reporting period
(approximately 1,472 CY). Note: Not all properties receive general backfill.
For example, properties with 6-inch excavation depth only received topsoil.

CH2M completed topsoil at 29 properties during the reporting period
(approximately 926 CY).

CH2M completed sod at 32 properties during the reporting period.
(approximately 31,682 square feet).

CH2M completed sod maintenance watering at 51 properties during the
reporting period (70 properties to date).

CH2M scheduled and conducted 36 post-construction meetings with property
owners, EPA, and Arrowhead during the reporting period.

CH2M completed property closeout at 33 properties during the reporting period
(63 properties to date).

Task 6 (AN)

During this reporting period, CH2M conducted sample management and
coordination for borrow-source sampling, including coordination with the
subcontract laboratory and field team, preparation of chain-of-custody forms and
sample tags, scheduling sample delivery to the laboratory, and database setup
and administration. CH2M received preliminary data from the laboratory and
compared the results to the design specifications.

Environmental Monitoring & Technologies, Inc. analyzed borrow source soil
samples.

Task 7 (CV)

CH2M conducted ongoing borrow source (general backfill and topsoil) sampling
during the reporting period.

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 58 TBD
Determined
(TBD)
CR TBD TBD TBD TBD 5 TBD
PB 01/27/17 01/27/17 TBD TBD 85 TBD
MS 04/01/17 03/01/17 TBD TBD 55 TBD
RI 03/01/17 03/01/17 TBD TBD 58 TBD
AN 05/01/17 03/01/17 TBD TBD 40 TBD
Cv 06/30/17 03/31/17 TBD TBD 40 TBD
226.doc 2




Summary of Project Status

Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
Al 04/01/17 03/31/17 TBD TBD 50 TBD
PJ 08/01/17 TBD TBD TBD 0 TBD
PC 09/01/17 TBD TBD TBD 0 TBD
CcO TBD TBD TBD TBD 0 TBD

2. Problems Resolved

CH2M has continued to work with Arrowhead to increase productivity and attain
the baseline schedule to complete 120 properties in 2017. At the end of
September 2017, the project is ahead of schedule for all tasks.

3. Problem Areas and Recommended Solutions
As previously forecast, an expenditure limit (EL) increase is required to continue
work through October and November of the current construction season. The
current EL is over 90 percent spent. A formal request for an expenditure limit
increase was prepared and submitted on September 1, 2017. CH2M understands that
EPA is working on obtaining the funding in support of the expenditure limit
increase request.

Summary of Project Changes

Task Date of Impact to Budget

No/ Change Impact to (Level of Effort

Code (MM/DDY/YY) Description of Change Schedule [LOE] and/or $’s)

ALO1 03/31/17 Owner Request and Change Approximately Approximately
Tracking Table summarizing 28 days to date $295,200 to date
changes from design plans (ongoing). (ongoing).
encountered in the field and during
preconstruction meetings. Eighty-
five (85) potential change items
identified through this reporting
period.

RI.O1 03/31/17 Nonresponsive owners and None. Approximately
additional time to secure access for 640 hours to date
remediation. Nonresponsive (approximately
property owners or have required 40 hours per week).
additional effort to secure owner ~ $83,000.
agreement for remediation access. ’

RI.O1 03/31/17 Work Plan assumed five DustTrak None. Approximately
units and associated networking $172,400.
devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering

226.doc 3




Summary of Project Changes

Task Date of Impact to Budget

No./ Change Impact to (Level of Effort

Code (MM/DD/YY) Description of Change Schedule [LOE] and/or $’s)
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.

AN.O1 04/17 Additional borrow sources were Kept project on $21,911
sampled to support the availability schedule.
of sufficient borrow material
(backfill and topsoil) to support
project schedule. An additional
18 analytical, 26 grain size, and
8 geotechnical samples were
obtained.

RI.O1 04/17 Additional labor hours required to Keeps project on Approximately
manage change associated with schedule. 1,190 hours to date
preconstruction meetings, (approximately
substitutions of new high-priority 70 hours per week).
properties into 2017 for existing Approximately
scoped properties, and conduct $140,000.
additional preconstruction outreach
simultaneous with active
construction.

RI.O1 06/17 Additional labor hours required to None. Approximately
manage change associated with 40 hours.
ownership, access and coordination Approximately
with SulTRAC for resampling at $4,000.
4270-28 Ivy Street.

RI.O1 05/17 Compile individual property water None. Approximately
system information for the City 110 hours to date
during preconstruction meetings (approximately
and provide summary table updates 1 hour per day).
in daily reports. Approximately

$14,000

RILO1 06/17 Office support for coordination and )
scheduling preconstruction Approximately
meetings and managing owner- 2234 hours to date
requested changes to None. (~16 hours per
preconstruction drawings week; ongoing).
(June 5, 2017 to September 8, 2017; Approximately
14 weeks). $17,000.

RI.O1 06/17 Saturday work. (5 staff; 14 hours per Keeps project on Approximately
day per staff; 10 Saturdays to date schedule. 700 hours to date
[June 3, June 10, June 17, July 8, (approximately
July 15, and July 29, August 5, 70 hours per
August 12, August 19, and Saturday).
August 26, 2017]). Approximately

$60,000
226.doc 4




4. Deliverables Submitted

Deliverables are outlined in the following table.

Work Assignment Deliverables
Deliverable Draft Final Approval Date
Not
Conlflict of Interest Disclosure 02/07/17 applicable N/A
(N/A)
Work Plan 02/16/17 N/A N/A
Revised Work Plan 03/22/17 3/22/17 03/31/17
Health and Safety Plan 03/01/17 05/01/17 05/01/17
Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17
Field Sampling Plan 03/03/17 04/07/17 04/07/17
Data Management Plan 03/03/17 04/07/17 04/07/17
Site Management Plan 03/14/17 5/10/17 5/10/17
Subcontract Consent Request N/A 03/23/17 03/31/17
Data Validation Report—2017 Season
Data Validation Report—2018 Season
Remedial Action Report—2017 Season
Remedial Action Report—2018 Season

5. Activities Planned Next Reporting Period

e CH2M will continue oversight and monitoring of excavation, backfilling, topsoil,
and landscape restoration, and provide detailed updates on activities for
individual properties in daily and weekly reports.

e CH2M will continue post-construction meetings and closeout with property
owners.

6. Key Personnel Changes
None.
7. Subcontractor Services

e Arrowhead conducted earthwork activities (excavation, backfilling, and
landscaping).

e RAECO Rents provided DustTrak air monitoring units.

e Safe Environment Engineering provided VIPER LINC and Gateway data
networking equipment.

e Midwest Security Force, LLC conducted security operations.

226.doc 5



8. Travel

9.

10.

11.

226.doc

e April through August travel charges for ,_,-
i R - wereTeported i

respective month’s Technical Status Report.

¢ June and July travel charges for _ were for residential inspection
tield oversight.

e August travel charges for- and_ were for meetings at the

site.

,_’_,_’-

, and travelled to the site for construction management
and resident inspection field oversight.

Laboratories

Environmental Monitoring & Technologies, Inc. provided analytical services for
borrow source testing,.

Project Performance
Cost

CH2M and Arrowhead reduced cost to the government by recycling fuel oil liquids
discovered in tanks found in excavation areas at three properties on Euclid Street
instead of liquid disposal. The cost to destructively abandoning the tanks and
recycle the fuel oil liquids was $28,490, compared to approximately $98,000 if the
tuel oil liquid would have needed disposal.

Property Owner Satisfaction Surveys

CH2M has successtully closed out 63 properties through the post-construction
process to date. The average owner satisfaction survey score is 9.6 on a scale of 1 to
10.

Schedule

CH2M improved subcontractor schedule performance from approximately 2 weeks
behind schedule at the end of May, to ahead of schedule for all tasks at the end of
September.

Green Initiatives

CH2M and Arrowhead successfully implemented a plan to recycle fuel oil liquids
discovered in tanks found in excavation areas requiring removal without incident,
which resulted in recycled fuel product and reduced cost to the government.



REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
This report contains confidential business information. Page 1



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code: RA

Action Code: RA

Operable Unit: 01

WA Form:

Type Site: Remedial Action
Type Funding: WA Funded
Work Assignment Status:  ON-GOING
Performance Based: No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Current

Cumulative

Approved Budget

Business Group | LOE/Hours

Dollars

LOE/Hours |

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

This report contains confidential business information.

Page 2

EXTENSION PERIOD 1
1/20/17

3/14/19

8/26/17

9/29/17

1024117

B221

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:

Task Number: 1

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours | Dollars

LOE/Hours | Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

TOTAL, CLERICAL

Q
2
=
D

TOTAL, PRIME DIRECTS

This report contains confidential business information.

Page 3
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3/14/19

8/26/17

9/29/17

1024117

B221

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

Work Assignment -- Task Level Specific Detail Report

226-RARA-053]

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01

053]

IN

5

Task Title:

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:
Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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3/14/19

8/26/17

9/29/17

1024117
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Monthly Progress



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars

SUBTOTAL, TASK 1 COSTS 53.90 28,815.43

This report contains confidential business information. Page 5



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

COMMUNITY INVOLVEMENT

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars
SUBTOTAL, TASK 2 COSTS - - - -
This report contains confidential business information. Page 6
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
This report contains confidential business information. Page 7



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:

Task Number: 3

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours | Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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B221
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053]

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01

053]

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action

Code:

Operable Unit:
WA Form:

Type S

ite:

Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
TOTAL, PROFESSIONAL [ | I
TOTAL, PRIME DIRECTS [ | I
This report contains confidential business information. Page 9
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1024117
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORYS)
Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars

SUBTOTAL, TASK 3 COSTS 26.50 3,57331

This report contains confidential business information. Page 10



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053] Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code:  MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053] Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code:  MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORYS)
Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars

SUBTOTAL, TASK 4 COSTS 220.00 23,045.70

This report contains confidential business information. Page 13



REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: Rl
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
This report contains confidential business information. Page 14



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Rl

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours | Dollars

LOE/Hours | Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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EXTENSION PERIOD 1
1/20/17

3/14/19

8/26/17

9/29/17

1024117

B221

Monthly Progress



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: R
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours | Dollars LOE/Hours | Dollars LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS - -

This report contains confidential business information. Page 16



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: Rl
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORYS)
Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars

SUBTOTAL, TASK 5 COSTS 2,012.70 261,678.46

This report contains confidential business information. Page 17



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information. Page 18



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours | Dollars LOE/Hours | Dollars LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS - -

This report contains confidential business information. Page 19



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars

] [ B B [ [ I
SUBTOTAL, TASK 6 COSTS 76.00 7,543.67 [ ] [ N e

This report contains confidential business information. Page 20



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information. Page 21



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORYS)
Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars

] [ B B [ [ I
SUBTOTAL, TASK 7 COSTS 26.70 2.267.68 [ ] [ N e

This report contains confidential business information. Page 22



REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:

Contract Number:

SSID:

State:

Region:

Task Number: 8

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Area Code:
Action Code:
Operable Unit:
WA Form:

Type Site:

Type Funding:

Work Assignment Status:

Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

REMEDIAL ACTION IMPLEMENTATION

SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Al

Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars
SUBTOTAL, DIRECT LABOR (Professional) [ | [ |
SUBTOTAL, TASK 8 COSTS 1,070,160.62 B BB [ ]
This report contains confidential business information. Page 23
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3/14/19

8/26/17
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

REUSE PLAN

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RV

Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
SUBTOTAL, TASK 9 COSTS
This report contains confidential business information. Page 24

EXTENSION PERIOD 1
1/20/17

3/14/19

8/26/17

9/29/17

1024117
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

226-RARA-053]

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053]

IN

5

Task Title:

Work Area Code:
Action Code:
Operable Unit:
WA Form:

Type Site:

Type Funding:

Work Assignment Status:

Performance Based:

PROJECT PERFORMANCE
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PJ

Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars
SUBTOTAL, TASK 10 COSTS - - - -
This report contains confidential business information. Page 25
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1/20/17

3/14/19

8/26/17

9/29/17

1024117

B221

Monthly Progress



REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress

Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT

SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

Task Category Code: PC

Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours | Dollars
SUBTOTAL, TASK 11 COSTS ] [
This report contains confidential business information. Page 26



REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress

Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current
LOE/Hoursl Dollars

Task Number: 12 Task Category Code: CO

Cumulative
LOE/Hours Dollars

Approved Budget
LOE/Hours | Dollars

Cost Elements

SUBTOTAL, TASK 12 COSTS -

This report contains confidential business information. Page 27



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CHZM HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress

WORK ASSIGNMENT TOTALS ALL TASKS

Current Cumulative Approved Budget
Cost Elements LOE/Hoursl Dollars LOE/Hours | Dollars LOE/Hours | Dollars
TOTAL, DIRECT LABOR (Professional) 2750 R TR [ . N |
TOTAL, DIRECT LABOR (Clerical) 58.30 ] [ ] [ [ ]
WORK ASSIGNMENT TOTAL, DIRECT COSTS
Other Direct Costs 30,216.47 - -
Travel 36,973.57 - -
Computer
Equipment 9,958.31 [ ] [
Subpool 1,101,019.77 [ [
PLI (Pollution Liability Insurance) Premium -
TOTAL, INDIRECTS *** (See endnote for rates by firm) - - -
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 1,397,084.87 [ ] [
I
I
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Work Assignment Number:  226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name CH2M HILL INC
Contract Number EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Work Assignment -- Task Level Specific Detail Report

Cost Elements

Business

I
=

3

®
o
o
c
°

ADM - ADMINISTRATIVE SERVICES

This report contains confidential business information.

NLS - NATIONAL SECTOR

Page 29

PRS - PRIVATE SECTOR

SLS - STATE AND LOCAL SECTOR

Work Area Code: RA Contract Period: EXTENSION PERIOD 1

Action Code: RA WA Period of Performance Start: ~ 1/20/17

Operable Unit: 01 WA Period of Performance End: 3/14/19

WA Form Reporting Period From: 8/26/17

Type Site Remedial Action Reporting Period To: 9/29/17

Type Funding: WA Funded Invoice Date: 1024117

Work Assignment Status:  ON-GOING Invoice Number: B221

Performance Based: No Invoice Purpose: Monthly Progress

WORK ASSIGNMENT TOTALS ALL TASKS
Current Cumulative Approved Budget
LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

Overhead Rate G&A Rate
= @O
I I
> @ O
I I
> @
I I
> @
I I
I I
I I
I I
I I
| |
|



REPORT 1A

Work Assignment Supplemental Detail Report - Equipment

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
EQUIPMENT
CH2M HILL INC
Expenditure Category Current Dollars

Consumable 493.98

Rental - Outside 485.25

Rental Outside 8,979.08
Total, CH2M HILL INC Equipment Costs 9,958.31

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD
1720117

3114119

8/26/17

92917

10724117

B221

Monthly Progress



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 1,110.04

Health & Safety 2,536.27

Mail/Courier/Freight 210.65

Outside Services - Other 1,560.00

Phone/Fax 411.00

Program Support 22,216.55

Reproduction 938.86

Supplies 485.25

Utilities 747.85
Total, CH2M HILL INC ODCs 30,216.47

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

3/14/19

8/26/17

9129117

10/24/17

B221

Monthly Progress



REPORT 1A Work Assignment Supplemental Detail Report - Travel
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:  3/14/19
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 929117
State: IN Type Funding: WA Funded Invoice Date: 10/24/117
Region 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE

] NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 8/28/2017 1,652.99 3,465.00 338.04 63.69 5,519.72|RESIDENTIAL REMEDIATION

HAMMOND, IN EAST CHICAGO, N 6/12/2017 6/12/2017 90.95 0.00 0.00 0.00 90 95|OVERSIGHT
= SACRAMENTO, CA EAST CHICAGO, N 711012017 8/2/2017 457.94 297.00] 0.00 0.00 754 94|CONSTRUCTION MANAGEMENT
_ WACO, TX EAST CHICAGO, N 71712017 8/13/2017 643.60 99.00 0.00] 0.00 742.60|CONSTRUCTION QUALITY MANAGER OVERSIGHT
_ PINE RIVER, WI EAST CHICAGO, N 71712017 8/6/2017 0.00 110.88 0.00 0.00, 110.88|OVERSIGHT
_ GRASS LAKE, N EAST CHICAGO, N 712212017 9/712017 1,047.56 4,435.20 1,749 56 494 .46 7,726.78|PROV DE RI OVERSIGHT FOR RES DENTIAL CLEANUP
_ CHICAGO, L EAST CHICAGO, N 712412017 8/9/2017 1,094.41 1,508.64 194 31 96.40 2,893.76|QUALITY ASSURANCE MANAGER F ELD OVERSIGHT
_ HAMMOND, IN EAST CHICAGO, N 713112017 713172017 258.94 0.00 0.00 0.00 258 94|OVERSIGHT
_ SACRAMENTO, CA EAST CHICAGO, N 8/3/2017 9/11/2017 1,918.01 3,762.00 1,132 29 546 27| 7,358 57)CONSTRUCTION MANAGEMENT
_ PINE RIVER, WI EAST CHICAGO, N 8/7/2017 8/31/2017 1,031.45] 2,387.88 44522 176.47 4,041.02)JOVERSIGHT WORK
_ ATLANTA, GA EAST CHICAGO, N 8/14/2017 8/17/2017 543.08 332.64 5093 56 25 982 90|RI ACTIVIT ES/ICONSTRUCTION OVERSIGHT

WACO, TX EAST CHICAGO, N 8/14/2017 9/16/2017 1,151.64 3,366.00 1,666.74, 11995 6,304 33]CONSTRUCTION QUALITY ASSURANCE MANAGEMENT SUPPOR
: M LWAUKEE, WI EAST CHICAGO, N 8/23/2017 8/24/2017 154.08 0.00 0.00 34.10 188.18|SITE WALK WITH EPA REGION 5 CONTRACTING OFFICER
Total, CH2M HILL INC Travel Costs 10,044.65  19,764.24 5,577.09 1,587.59  36,973.57

This report contains confidential business information.




REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/114/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 912917
State: IN Type Funding: WA Funded Invoice Date: 10/24117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES

1 PP

3 PB

4 MS

| : "

6 AN

7 cv

8 Al
Work Assignment Subtotal - -_ _-
Team Sub Fees .
Base Fees - Prime
PerformanceFees _-
Fixed Fees

o [ H B B EHEBEE B B = B H I I EE O oo

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
Work Assignment Number:  226-RARA-053] Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8/26/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9/29/17
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
Cumulative Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
o | CAT CODE ) 03 ) o1 T_2 1 LABOR $ LABORS$ | PREMIUM oDCs COMPUTER | TRAVEL EQUIP. | SUBPOOL | COSTS FEES
1 PP
2 CR [ | [ [ ]
3 PB Il H H [
4 Ms Il N [ | [ ] H B [
5 R H Il Il B I
6 AN Il N [ [ N
7 cv I Il . ] .
8 A | [ | I B
10 PJ H [ i ||
Work Assignment Subtotal - . —-l_-
Team Sub Fees -
Base Fees - Prime -
PerformanceFees -
Fixed Fees -
o [ BN B B BN B H I N N H I N
Adjustments/Disallowed Costs
TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.CODE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT
TOTAL

This report contains confidential business information.



Performance (Award) Fee
TOTAL

REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3114119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 8126/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 9129117
State: IN Type Funding: WA Funded Invoice Date: 10/24/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B221
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK I:‘:ix CUMULATIVE nggérL) $ Igﬁﬁaﬁo IN?[YI?II?%%DBLT APPROVED bttt Expr;:_r:’:g R it
. [ L7 + " o
No. | cobe TASK TITLE HOURS INVOICED INVOICED NOTINVOICED |BUDGET DOLLARS /'I‘m(';égs “B'S}’ 305;‘&%0 DOLLARS ‘;:\%I'é‘égs
1 PP |PROJECT PLANNING AND SUPPORT
2 | CR |COMMUNITY NVOLVEMENT |
3 | PB |PROCUREMENT OF SUBCONTRACT
4 | MS |MANAGEMENT SUPPORT |
5 Rl |DETALED RESIDENT NSPECTION
6 | AN |ANALYTICAL SUPPORT & DATA VAL
7 | cv |CLEANUP VALIDATION
8 | Al |REMEDIALACTION MPLEMENTATION
9 | RV |REUSEPLAN
10 | PJ |PROJECT PERFORMANCE
11 | PC |PROJECT COMPLETION & CLOSE OUT
12 | CO |WORK ASSIGNMENT/TASK ORDER CLOSE OUT
Il

This report contains confidential business information.






